June 14, 2019
There is much happening as we continue to move towards the start of a major renovation
of our sanctuary and existing Ashantilly Wing later this summer. The Building Committee,
Renovation Transition Team, and Capital Campaign Team continue to work diligently
behind the scenes to lay the groundwork for a smooth and successful project. This month’s
Renovation Update focuses on the preliminary project now beginning in the Music Attic
space as well as a look ahead to what is coming. You can read past Renovation Updates by
visiting the sanctuary renovation page on the church Web site, sspres.org/sanctuaryrenovation. We continue to solicit your prayers for this work and for our church as
together we embark on this new adventure.
- Renovation Transition Team

Music Attic Connector Project
Beginning on Monday, June 17, construction will begin on a small hallway between the
“Music Attic” space (located directly above the Britt Room) and the youth suite. This
month-long project should create only minor disruptions in the regular day-to-day
activities of the church. Details below.
Purpose:

Construction of a connector hallway will enhance the short and longterm functionality of the Music Attic by allowing it to be accessed
using the existing elevators that service the youth suite. Having
additional accessible space will also be critical during the sanctuary
renovation when several key ministries of the church (music, Sunday
school, Hunger Action Team) will be displaced from Ashantilly Wing.
Construction Site: The primary entry/egress point during the project will be the outdoor
stairwell to the music attic. At the point of punching through to youth
suite the contractors will use double doors to youth suite stairwell
adjacent the Britt Room. Contractors are going to use the lower lot
during the week. On Fridays, they will clean everything up and if they
have anything that needs to be there over the weekend they will move
it as close to the bridge as they can. Most of the materials will be
stored on the grass areas behind the building on other side of creek.
Contractor:
RH Tyson Construction
Estimated Cost:
$72,000. Cost included in the budget for the capital campaign.

What Has Already Happened?
Organ Removed: During the week of May 20, the A.E. Schleuter Pipe Organ Company
removed the organ pipes from our sanctuary. The company will spend the next year
refurbishing the pipes, which will be installed at the end of the renovation. The church’s
electronic organ has been installed in the sanctuary for worship leadership in the interim.
Closet Cleaning: Staff and ministry teams under the coordination of the Renovation
Transition team have begun the process of inventorying closets and spaces that will need
to be moved during the renovation. The process of relocating or getting rid of the contents
of closets, cabinets, and other spaces will continue in the coming weeks.
Hunger Action Team Space: Leaders of the Hunger Action Team (HAT) and Renovation
Transition Team have identified an ideal off-site space that will allow HAT to continue their
important mission to our community during the renovation.
Building Committee: The Building Committee continues to meet regularly with the project
architects, Ussery-Rule, as well as various consultants, engineers, etc. They hope to have
building documents completed by the end of the month.
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Throughout the month of July, you will continue to notice closets and
cabinets that are bare. “Mission critical” contents are being shifted to
different spaces on-site at church. Items that do not need to be accessed
during the renovation will be moved to off-site storage that is being
arranged. Old or unneeded items will be donated or discarded. Furniture
will be the last things to be moved out – ideally happening right before
construction begins. This process is being coordinated by the Renovation
Transition Team along with staff and ministry teams.
Once the full sanctuary renovation begins, the current sanctuary will be
closed to the public. Nevertheless, it is anticipated the front of the church
will not be blocked off so our church will not appear to be “closed.” We are
always ready to welcome guests and visitors to our church. The
construction site will include the area outside the Ashantilly Wing and the
kitchen parking lot. Once construction begins, expect to see a construction
trailer in the kitchen parking lot. With the exception of the kitchen parking
lot, all other parking areas around the church will be open and available.
The Renovation Transition Team continues to plan for a temporary
worship space in the social hall for the duration of the renovation. The goal
is to make the space feel as “worshipful” as possible. In addition to
liturgical furniture and space setup, they are also planning for Sunday
morning traffic flow inside the building, handicap accessibility,
setup/teardown procedures, storage, and other considerations.

